Sprint planning

Meeting purpose

The product team is preparing the next two-week iteration of a small document workspace. This meeting will turn three unresolved planning questions into an agreed scope for implementation. Linh will bring the latest login prototype, Minh will explain the search work, and An will describe the regression suite. Participants have already received access to the staging environment. This brief records the material needed for discussion; it does not grant release approval or commit the team to a delivery date.

Discussion items

- Review the login prototype.

- Estimate the search feature.

- Assign regression testing owners.

Login prototype context

The prototype contains an email field, password field, submit button and a short validation message. A successful sign-in opens the workspace; an unsuccessful attempt returns the user to the form. In an informal walkthrough, participants understood the happy path but were uncertain whether a slow response meant that their request had been submitted. The review should examine the visible loading state, recovery after an incorrect password and whether entered email addresses remain available after an error. These are aspects of the same login review rather than separate product features.

Search estimation context

The search proposal covers document titles and a short preview of matching text. It does not include semantic ranking or searching inside audio recordings. Minh has prepared a list of implementation steps and an example collection of thirty documents. The estimate is still provisional because the team has not agreed how much time is needed for an empty-result state and basic error handling. Participants should explain assumptions behind their estimates and identify a range of effort for the same search feature instead of presenting one unsupported number.

Regression ownership context

The existing checks cover opening the workspace, signing in and downloading a previously saved document. They currently sit in a shared checklist without named owners. This meeting needs to assign responsibility for running and recording those checks during the iteration. An owner may delegate individual steps but remains responsible for reporting failures. The team should consider availability as well as familiarity with the module so that the same person does not become the only reviewer of their own changes.

Preparation already completed

The staging accounts were created yesterday and their invitations have been delivered. The team has also archived the previous iteration notes and checked that the demo link opens. Those completed tasks are background information and do not need to be scheduled again. The expected output of this meeting is a decision for each open planning question and a short record of the assumptions used. Detailed implementation notes can be written after the meeting by the assigned owners.